
During the Design-Build Workshop several questions were 

submitted to the Panel related to the Design-Build Firms ability to 

and limitations that should be placed on “Work at Risk”. The 

following is issued by the Office of Construction as a follow-up to 

the discussion of this item. 

 

Design-Build Firm "Work at Risk" - The DB Firm may perform “work at 
risk” prior to the Department’s approval of the plans for which the work 
being performed “at risk” is based on signed and sealed plans that have 
been submitted to the Department for review and approval through the 
"Released for Construction" process. 
 
If a DB Firm works “at risk” by relying upon FDOT Design Standards for 
MOT for their traffic control, the Department will require that the 
engineering be done by the DB Firm and the signed and sealed traffic 
control plan be developed and submitted to the Department prior to 
beginning “work at risk”.   The reason for requiring this to be done and not 
relying solely on FDOT Design Standards for traffic control is that the 
Standards cover a wide range of MOT scenarios and the DB Firm needs to 
have conducted the necessary engineering efforts for the TCP to have 
determined which of the Design Standards is appropriate and allowable for 
the given situation on the project. The Department will require that the 
Specifications Package be developed, submitted prior to the work 
commencing, or at a minimum, the specifications associated with the work 
intending to be done “at risk” be submitted.    
 
As part of the working “at risk”, the DB Firm will be required to provide a 
minimum 5 days notice to the Department of its intended starting date for 
beginning “work at risk”.  
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